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THE PROPOSED DEVELOPMENT 

Introduction 

This planning statement supports a Non-Material Amendment application that has been submitted by 
GP Planning Ltd to Northamptonshire County Council that seeks to extend the time limit imposed by 
condition 16 of planning permission 12/00015/WAS relating to the end date for restoration of the 
backfilled areas.  

 

The Application Documents 

The planning application is supported by the following application documents: 
 

 Planning Application Form 
 B002-07 Planning Statement 130814 

 
The Proposed Variation of Condition 

Restoration 

Condition 16 of planning permission 12/00015/WAS states that; 
 
‘Restoration of the backfilled parts of the former quarry sites hall comprise:the 
regrading and placement of soil to approved levels and contours in accordance with 
Drawing GPP/PB/BQ/11/14 and Revised Restoration Plan dated November 2011 by 
Katie Burfitt submitted in connection with the application, and the restoration of the 
backfilled areas of the site to a state suitable for woodland and shrub planting and this 
scheme shall be fully implemented not later than 31 March 2013.’ 

 
It is requested that this condition is varied in relation to the stated end date for completion of the 
restoration of the backfilled areas. Whilst the restoration has commenced the operator has experienced 
significant difficulties in undertaking the restoration activities due to the abnormally wet weather 
experienced during 2012.  
 
The restoration is being undertaken in line with the detail of Drawing GPP/PB/BQ/11/14 and Revised 
Restoration Plan dated November 2011 by Katie Burfitt. The restoration contours are complete and 
planting has started in the locations shown on the revised restoration plan, attached in Appendix 1. 
Planting was delayed due to the very wet weather over the winter and early spring, which had resulted 
in the soils over much of the site being waterlogged. However, planting can only be carried out 
between November to March so the remaining planting will be undertaken between November 2013 to 
March 2014. 
 
The applicant requires a further 12 months to complete the restoration phase of the development, and 
subsequently requests that the end date is set at 31st March 2014.  
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APPENDIX 1: Revised Landscape Plan  
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