Mill House
Long Lane, East Haddon
Northamptonshire, NN6 8DU

T: 01604 771123

GP PLANNING LTD M: 07801 846049
F: 01604 771086

ENVIRONMENTAL i i
. gill@gpplanning.co.uk

02 May 2008
Development Control
Growth Management
Northamptonshire County Council
PO Box 163
County Hall
Northampton, NN1 1AX

F A O Phil Watson
Dear Phil

Application to vary condition 17 of planning permission 07/00018/WAS for removal of
imported inert waste; Harlestone Quarry, for Barton Plant.

Further to the discussions at the Liaison Committee meeting on 28 April 2008, | herewith
submit an application to remove Condition 17 of planning permission 07/00018/WAS as
follows:

* 10 copies of this letter, a Site Location Plan and Site Plan
* Certificate B and Agricultural Holdings Certificate
* Cheque for £170 as the application fee.

The planning permission granted on 1 August 2007 was for the removal of imported inert
waste from the area of the landfill site at Harlestone Quarry as shown by the red line
boundary on the Site Plan, for use in the construction of Northampton’s western relief road.
Condition 1 granted a year for the commencement of the development and Condition 17
required the development to cease by 31 December 2007.

The order that Barton Plant had anticipated for the supply of material during 2007 to the
construction works on the western relief road was not confirmed, therefore the development
did not take place in accordance with the submitted timescales and subsequent planning
permission conditions. The applicant now anticipates an order for this summer for the supply
of material to the next stage of the road construction works. To enable this potential order to
be supplied, it is necessary to change Condition 17. It would be preferable to the applicant if
Condition 17 were to be removed. This would allow greater flexibility for the work to be
carried out to fit in with the often changing requirements of the road construction project.
However, if it is considered that an end date is needed, it is suggested that Condition 17 be
varied to require the development to cease by 31 December 2008. In either case, the
applicant will continue to import inert waste to complete the restoration of the application site
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and the remainder of the landfill site, thus the removal of fill will not make any material
difference to the agreed restoration and woodland planting programme.

If you require any further information to enable you to determine this application, please let
me know.

Yours sincerely

Mrs Gill Pawson

c.c. MrN Rogers, Barton Plant Ltd
Mr E Crookes, Althorp Estate
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Harlestone Quarry, Harlestone, Northampton Site Location Plan

For Barton Plant Limited GPP/BP/HQ/07/01
Scale 1:25,000

Reproduction from the Ordnance Survey Map with sanction of the Controller of Her Majesty’s Stationery Office © Crown Copyright,
Licence number 51206561. For Identification purposes only.



Barton Plant Lid

Cranfors R,
Barten Latines,
Errier g
Merwwnts . W13 3T)
Tel, (01306) TREL00

BARTON PLANT LTD.

HARLESTON QUARRY
PROPOSED EXTRACTION AREA

i e e _ Scale __mug&\#w_

SO010/EXTRACTAREA




	NCC 2.5.08.pdf
	Site Plan 2.1.08.pdf

